SIRAJ



DEVELOPMENT PROGRESS

Portfolio progress report

تقرير تقدّم المشاريع

July — September 2026 · four developments in Muscat

PREPARED BY	FOR	ISSUED	CLASSIFICATION
Development Management	Board of Directors	11 October 2026	Confidential

01

◆ PORTFOLIO OVERVIEW

Four developments, one programme

Construction advanced on all four sites this quarter. Noor Residences topped out its core and remains on programme for handover in Q4 2027.

168 + 42
Residences under construction

41%
Weighted progress across the portfolio

72%
Residences reserved or sold

4 / 4
Projects on programme

DEVELOPMENT	TYPE	UNITS	PROGRESS		HANDOVER	STATUS
Noor Residences Al Khuwair, Muscat	Residential tower	168		58%	Q4 2027	◆ On programme
Harir Villas Al Mouj Road, Muscat	Luxury villa community	42		34%	Q2 2028	◆ On programme
Mishkat Business Centre Ghala, Muscat	Commercial offices	—		41%	Q3 2028	◆ Façade review
Qandeel Square Madinat Sultan Qaboos, Muscat	Mixed-use	—		12%	Q1 2029	◆ Enabling works

At Noor Residences the reinforced-concrete core reached level 24 in August, two weeks ahead of the baseline. Façade mock-up panels were approved in September and production has started off-site.

Harir Villas completed infrastructure for the first cluster of fourteen villas. Pool shells and boundary walls follow in the next quarter.

The Mishkat Business Centre façade is under design review after a supplier change; the revised programme protects the Q3 2028 handover.

Qandeel Square began enabling works and utility diversions. Main-contract tenders close in November.

◆ **Next quarter**
Topping-out ceremony at Noor Residences; first villa handover rehearsal at Harir Villas; award of the Qandeel Square main contract.

Risk to watch
Façade supply for Mishkat Business Centre. Mitigation: dual sourcing of glazing units agreed with the contractor.